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Schedule for 2008 
Standard Specifications and Standard Drawings Issue 

 
Note: Standards Committee meetings include reviewing and approving Department Special 
Provisions as Supplemental Specifications and other Supplemental Specifications and Standard 
Drawings. 
 
Note: As items are completed they are moved to the end of the document. 
 
Event Date Requirement Progress 
Schedule Team 
Meeting 

September 2006 Set up first meeting. 
 
Areas to include: 
Group 1: CNS, MAT, MNT, STR, 
FHWA. 
 
Group 2: ROW, ENV, TOC, RES, 
SAF, Design, FHWA. 
 
Group 3: AGC, ACEC, FHWA. 
 

Being set up. 

Initial Team 
Meeting 

September 2006 Date to be determined. 
Make assignments. 

Pending. 

Agenda Item Due 
Date for October 
meeting

October 5, 2006 Coordinate with sponsors. October 
meeting 
canceled per 
request from 
AGC. 

Standards 
Committee

October 26, 2006 Review and approve items as 
required.

October 
meeting 
canceled per 
request from 
AGC. 

Agenda Item Due 
Date for November 
meeting 

November 2, 2006 Coordinate with sponsors. New meeting 
to replace 
October 2006. 

Standards 
Committee 

November 30, 2006 Review and approve items as 
required. 

New meeting 
to replace 
October 2006. 

Agenda Item Due 
Date for December 
meeting

November 23, 2006 Coordinate with sponsors. December 
meeting 
canceled. 

Standards 
Committee

December 14, 2006 Review and approve items as 
required.

December 
meeting 
canceled. 
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Event Date Requirement Progress 
Special Provisions 
review 

January 8, 2007 Email to all holders of Department 
Special Provisions. 
 
Semi-Annual review - convert as 
many as possible to 
Supplementals. 

 

Agenda Item Due 
Date for February 
meeting 

February 1, 2007 Coordinate with sponsors.  

Standards 
Committee Meeting 

February 22, 2007 Update on book process and 
review and approve items as 
required. 

 

Follow up Team 
Meetings 

February - May 
2007 

Meet as needed.  

Agenda Item Due 
Date for April 
meeting 

April 5, 2007 Coordinate with sponsors.  

Standards 
Committee Meeting 

April 26, 2007 Update on book process and 
review and approve items as 
required. Present any specification 
and drawing changes that are 
complete. 

 

Final Team 
Meeting 

June 2007 Prepare final recommendation.  

Agenda Item Due 
Date for June 
meeting 

June 7, 2007 Coordinate with sponsors.  

Standards 
Committee Meeting 

June 28, 2007 Update on book process and 
review and approve items as 
required. Present any specification 
and drawing changes that are 
complete. 

 

File Preparation July 2007 Begin putting new specification 
book together. 

1. Update all supplemental 
specifications to appropriate 
standard. 

2. Review all sections for 
format and standardization 
IAW Spec Writers’ Guide. 

 

 

RFP June 1, 2007 Begin process to obtain a publisher 
for the spec book. 

Could change 
depending on 
Procurement 
requirements. 
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Event Date Requirement Progress 
Agenda Item Due 
Date for August 
meeting 

August 9, 2007 Coordinate with sponsors.  

Standards 
Committee Meeting 

August 30, 2007 Update on book process and 
review and approve items as 
required. Present any specification 
and drawing changes that are 
complete. 
 

 

Final Due Date in 
order to be 
included in the 
2008 Book. Agenda 
Item Due Date for 
October meeting 

October 4, 2007 Coordinate with sponsors.  

Standards 
Committee Meeting 

October 25, 2007 Update on book process and 
review and approve items as 
required. Present all remaining 
specification and drawing changes. 
Changes not approved at this 
meeting can not go into 2008 
version. 

 

Hard Copy to 
Printer 

November 14, 2007 Final electronic and hard copy 
complete and sent to publisher. 

 

Internet December 2007 Build 2008 web site.  
Distribute Hard 
Copies 

January 2008 Receive books from publisher and 
distribute accordingly. 

 

Internet January 2008 Final web site update.  
Implementation January 2008 Complete the process.  
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Completed Items 
 
Event Date Requirement Progress 
Standards 
Committee 

June 29, 2006 Review and approve items as 
required. 

Complete 

Standards 
Committee 

June 29, 2006 Action Log item to present 
schedule for review and approval. 

Complete 

Standards 
Committee Kick 
Off 

June 29, 2006 Advise Standards Committee of 
the start of the process. 

Complete 

Special Provisions 
review 

July 5, 2006 Email to all holders of Department 
Special Provisions. 
 
Semi-Annual review - convert as 
many as possible to 
Supplementals. 

Email sent on 
May 10, 2006. 
 
Started early 
based on 
region request. 

Review and update 
of General 
Provisions 

August 8, 2006 Advise Construction Division to 
begin review of all General 
Provision Standard Specifications 

Meeting 
scheduled with 
Karl V. 
Completed 
August 8, 
2006. Sections 
00555, 00570, 
00725, 00727, 
& 01282 
already under 
review. 
Remaining 
General 
Provisions to 
be reviewed 
and updated. 
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Event Date Requirement Progress 
Announcement August 7 - 11, 2006 E-Mail #1 

To UDOT, FHWA, AGC, and 
ACEC. Notify of new Standards 
for 2008 and that teams will be 
formed for a comprehensive 
review of all Standard 
Specifications and Standard 
Drawings. 
 
Announce Kick Off date, time, and 
location. Invite all. 
 
E-Mail #2 
To all Standards Committee 
Members and Regions (Director, 
Preconstruction, Operations, and 
Maintenance). Advise to select 
appropriate people to form the 
review teams. 

#1 Completed 
August 9, 
2006. 
 
#2 Completed 
August 10, 
2006 along 
with notices to 
Standards, 
Consultant 
Services, and 
Bid Notices 
subscription 
groups. 

Agenda Item Due 
Date for August 
meeting 

August 10, 2006 Coordinate with sponsors. Complete 

CET Update August 24, 2006 Reviewed process and did early 
kick off for that group. 

Complete 

Standards 
Committee 

August 31, 2006 Review and approve items as 
required. 

Complete. 
Committee 
updated on 
progress. 

Department Kick 
Off 

August 31, 2006 
 
11:00 to 1:00 

 Need team 
member 
names by 
September 6. 

Team member 
names due 

September 6, 2006  Complete 
October 2, 
2006 
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